
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/06/2001

ESTIMATE SUMMARY 10:22:04

CONTID: C12238         ESTIMATE NO: 0001 PROG 1999

PCN: 12238-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON PERCENT TIME:

PROJECT NO: NH 0702-217                   

GLENWOOD CANYON

NAME OF ROAD: 70

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRANITE CONSTRUCTION COMPANY PAY PERIOD ENDING 02/28/2001 DATE TIME STARTED 02/02/2001

585 West Beach Street DATE LET 12/14/2000 DATE WORK BEGAN

 DATE AWARDED 01/08/2001 DATE TIME STOPPED 07/03/2002

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 07/03/2002

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 02/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,990,722.16 PARTICIPATING $ $ 7,555.75

AWARD PROJECT AMT: 10,597,597.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

5.20

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.08%

9,983,166.41

7,555.75

7,555.75

7,555.75

$

$

$

$

7,555.75

0.00

7,555.75

0.00

7,555.75

0.00

0.00

7,555.75

0.00

AMOUNT DUE 7,555.75 7,555.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,555.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EAGLE

27.0 TIME ALLOW: 7/5/2002 ??:??:??

ORIG TIME ALLOW: 6/1/2002 ??:??:??
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

322.00000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

144,274.000

SY  

1.75000 0.000.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

415,021.500

SY  

1.40000 0.000.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

46,555.000

SF  

1.75000 0.000.000

0.00

0025 *REMOVAL OF MAT FROM BRIDGE 0.000

0.000

202-00410  
 

7,799.000

SY  

20.00000 0.000.000

0.00

0030 REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

11.000

EACH

1,000.00000 0.000.000

0.00

0035 *REMOVAL OF GUARDRAIL TYPE 4 0.000

0.000

202-01140  
 

40.000

LF  

60.00000 0.000.000

0.00

0040 *CLEAN CULVERT 0.000

0.000

202-04002  
 

18.000

EACH

2,500.00000 0.000.000

0.00

0045 *CLEAN CULVERT (SPECIAL) 0.000

0.000

202-04003  
 

1.000

EACH

120,000.00000 0.000.000

0.00

0050 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

0.000

203-00060  
 

0.000

CY  

11.00000 0.000.000

0.00

0055 *MUCK EXCAVATION 0.000

0.000

203-00100  
 

0.000

CY  

5.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 0.000

0.000

203-01140  
 

52.000

HOUR

90.00000 0.000.000

0.00

0065 BLADING 0.000

0.000

203-01500  
 

46.000

HOUR

120.00000 0.000.000

0.00

0070 BACKHOE 0.000

0.000

203-01510  
 

28.000

HOUR

125.00000 0.000.000

0.00

0075 *TRUCK (DUMP) 0.000

0.000

203-01582  
 

68.750

HOUR

80.00000 0.000.000

0.00

0080 FRONT END LOADER (RUBBER TIRED) 0.000

0.000

203-01590  
 

37.000

HOUR

120.00000 0.000.000

0.00

0085 LABORER 0.000

0.000

203-02330  
 

166.000

HOUR

30.00000 0.000.000

0.00

0090 *REPAIR RAIL EXPANSION JOINT 0.000

0.000

210-00415  
 

41.000

EACH

1,600.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE BARRIER RAIL - TUBING,POSTS,HRDWR. 0.000

0.000EACH

314.22000 0.000.000

0.00

0095 RESET GUARDRAIL TYPE 4 0.000

0.000

210-01140  
 

870.000

LF  

26.00000 0.000.000

0.00

0100 *ADJUST STRUCTURE 0.000

0.000

210-04000  
 

0.000

EACH

350.00000 0.000.000

0.00

0105 ADJUST MANHOLE 0.000

0.000

210-04010  
 

0.000

EACH

1,000.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MODIFY INLET 0.000

0.000

210-04020  
 

20.000

EACH

250.00000 0.000.000

0.00

0115 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

9.00000 0.000.000

0.00

0120 PROCESSING CEMENT TREATED BASE 0.000

0.000

308-00100  
 

0.000

SY  

1.75000 0.000.000

0.00

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

47.040

TON 

150.00000 0.000.000

0.00

0130 *HOT BITUMINOUS PAVEMENT (SPECIAL) 0.000

0.000

403-02000  
 

51,424.740

TON 

62.00000 0.000.000

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

22,884.710

TON 

44.00000 0.000.000

0.00

0140 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

16,931.000

GAL 

1.00000 0.000.000

0.00

0145 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

GAL 

1.25000 0.000.000

0.00

0150 *BRIDGE EXPANSION DEVICE (0-2 INCH) CMO 3 0.000

0.000

518-01002  
 

0.000

LF  

65.00000 0.000.000

0.00

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0 - 2 
INCH)

0.000

0.000LF  

24.50000 0.000.000

0.00

0155 *INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

3,200.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FRENCH DRAIN 0.000

0.000

605-82200  
 

0.000

LF  

15.00000 0.000.000

0.00

0165 *GUARDRAIL TYPE 4 0.000

0.000

606-00400  
 

40.000

LF  

125.00000 0.000.000

0.00

0170 *LOOP DETECTOR (MICRO TYPE) 0.000

0.000

614-72872  
 

72.000

EACH

400.00000 0.000.000

0.00

0175 RUMBLE STRIP 0.000

0.000

614-80385  
 

793.000

LF  

12.00000 0.000.000

0.00

0180 IMPACT ATTENUATOR (QUADGUARD) 0.000

0.000

614-85115  
 

2.000

EACH

15,000.00000 0.000.000

0.00

0185 *WEATHER SENSOR 0.000

0.000

614-86735  
 

1.000

L S 

100,000.00000 0.000.000

0.00

0190 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

30,000.00000 0.000.000

0.00

0195 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

951,187.90000 0.000.000

0.00

0200 PUBLIC INFORMATION SERVICES 0.000

0.000

626-01000  
 

1.000

L S 

76,000.00000 0.000.000

0.00

0205 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

1,093.000

GAL 

30.00000 0.000.000

0.00

0210 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

856.700

GAL 

70.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

187,785.000

LF  

3.50000 0.000.000

0.00

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

11,080.000

SF  

10.00000 0.000.000

0.00

0225 *FLAGGING 0.000

135.500

630-00000  
 

12,118.200

HOUR

14.50000 1,964.75135.500

1,964.75

0230 *TRAFFIC CONTROL SUPERVISOR 0.000

0.000

630-00002  
 

271.000

DAY 

300.00000 0.000.000

0.00

0235 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

59.000

DAY 

150.00000 0.000.000

0.00

0240 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0245 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

5.000

EACH

350.00000 0.000.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

5.000

EACH

100.00000 0.000.000

0.00

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

9.500

630-80342  
 

86.000

EACH

150.00000 1,425.009.500

1,425.00

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

24.000

EACH

220.00000 0.000.000

0.00

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

56.000

630-80344  
 

512.000

SF  

16.00000 896.0056.000

896.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

4.000

EACH

3,000.00000 1,500.000.500

1,500.00

0275 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

145.000

DAY 

110.00000 0.000.000

0.00

0280 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

115.000

EACH

95.00000 0.000.000

0.00

0285 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

33.000

EACH

106.00000 0.000.000

0.00

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

103.00000 0.000.000

0.00

0295 *TRAFFIC CONE 0.000

43.500

630-80380  
 

427.000

EACH

20.00000 870.0043.500

870.00

0300 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

1,600.000

EACH

44.00000 0.000.000

0.00

0305 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0310 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

4,600.00000 0.000.000

0.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-161,959.300

F A 

1.00000 0.000.000

0.00

0335 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A REPAIR EXPANSION JOINT 0.000

0.000

700-70035  
 

166,147.960

F A 

1.00000 0.000.000

0.00

0565 ASPH CEMENT (AC-10) AC - 10 @ TRANSVERSE JOINTS 
(MCR.LI. 7)

0.000

0.000

411-01100  
 

23.980

TON 

192.63000 0.000.000

0.00

0570 F/A BARRIER REALIGNMENT (MCR LI. 8) 0.000

0.000

700-70035  
 

7,792.460

F A 

1.00000 0.000.000

0.00

0580 ADDED ITEM (CUBIC FOOT)/ BRIDGE EXPANSION DEVICE (0-2 
INCH) PAID BY CUBIC FEET (CMO 3

0.000

0.000

900-00003  
 

2,859.690

CF  

234.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0580 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000CF  

100.00000 0.000.000

0.00

0585 *ULTRATHIN BONDED WEARING COURSE CMO 4 0.000

0.000

409-05000  
 

29,704.000

SY  

8.00000 0.000.000

0.00

0590 MOBILIZATION (W/O AUTOPAY) CMO 4,   CO 12 0.000

0.000

626-00100  
 

1.000

L S 

60,000.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 ADDED ITEM (LUMP SUM)/ RESTOCK IMPACT ATTENUATOR 
(TEMPORARY) (MCR LI.9)

0.000

0.000

900-00014  
 

1.000

L S 

2,767.50000 0.000.000

0.00

0600 ADDED ITEM (LUMP SUM)/ ADDITIONAL SWEEPING COSTS (MCR 
LI.10)

0.000

0.000

900-00014  
 

1.000

L S 

21,795.13000 0.000.000

0.00

0605 ADDED ITEM (LUMP SUM)/ CORRECTION PAYMENT FOR MCR 10 
(MCR 11)

0.000

0.000

900-00014  
 

-1.000

L S 

1,136.97000 0.000.000

0.00

0610 ADDED ITEM (LUMP SUM)/ RESOLUTION OF ISSUES:  CMO 5 0.000

0.000

900-00014  
 

1.000

L S 

106,758.00000 0.000.000

0.00

0615 ADDED ITEM (FOOT)/ SAW CUT AND SEAL (CMO 6) 0.000

0.000

900-00012  
 

2,092.210

LF  

9.17000 0.000.000

0.00

0620 F/A EXPANSION JOINT EXTENSION (CMO 6) 0.000

0.000

700-70036  
 

3,241.310

F A 

1.00000 0.000.000

0.00

0625 ADDED ITEM (EACH)/ QUADGUARD 48" (5 BAY) (CMO 7) 0.000

0.000

900-00007  
 

1.000

EACH

23,038.00000 0.000.000

0.00

0630 ADDED ITEM (EACH)/ QUADGUARD 69" (5 BAY) (CMO 7) 0.000

0.000

900-00007  
 

4.000

EACH

21,595.00000 0.000.000

0.00

0635 ADDED ITEM (EACH)/ QUADGUARD 90" (5 BAY) W/END SHOE 
TRANSITION PANEL(CMO 7)

0.000

0.000

900-00007  
 

2.000

EACH

23,293.00000 0.000.000

0.00

0640 ADDED ITEM (EACH)/ QUADGUARD 36" (6 BAY) (CMO 7) 0.000

0.000

900-00007  
 

2.000

EACH

20,654.00000 0.000.000

0.00

0645 ADDED ITEM (EACH)/ QUADGUARD 48"(6 BAY) W/END SHOE 
TRANSITION PANEL (CMO 7)

0.000

0.000

900-00007  
 

0.000

EACH

26,802.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 ADDED ITEM (LUMP SUM)/ JOINT GRINDING (MCR LI. 12) 0.000

0.000

900-00014  
 

1.000

L S 

10,993.00000 0.000.000

0.00

0655 ADDED ITEM (LUMP SUM)/ CRACK SEALING (MCR LI. 13) 0.000

0.000

900-00014  
 

1.000

L S 

16,847.00000 0.000.000

0.00

0660 F/A STR. F-08-BJ CONCRETE DAMAGE(MCR LI.14) 0.000

0.000

700-70035  
 

1,067.240

F A 

1.00000 0.000.000

0.00

0665 ADDED ITEM (LUMP SUM)/ REPAIR BRIDGE EXPANSION JOINT 
(MCR LI.16)

0.000

0.000

900-00014  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0670 ADDED ITEM (LUMP SUM)/ REPLACE IMPACT ATTENUATOR (MCR 
LI. 15)

0.000

0.000

900-00014  
 

1.000

L S 

6,424.55000 0.000.000

0.00

CAT 6,655.756,655.759,496,034.45CURRENT AMT0200 $ $ $

CAT NO0201 GRAND AVENUE F-07-A 

0345 *REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

1,380.000

SY  

1.75000 0.000.000

0.00

0350 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

4,112.000

SY  

1.40000 0.000.000

0.00

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

60,000.00000 0.000.000

0.00

0360 RECONDITIONING 0.000

0.000

306-01000  
 

1,367.000

SY  

10.00000 0.000.000

0.00

0365 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0370 *HOT BITUMINOUS PAVEMENT (SPECIAL) 0.000

0.000

403-02000  
 

577.710

TON 

62.00000 0.000.000

0.00

0375 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

99.000

GAL 

1.00000 0.000.000

0.00

0380 *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 0.000

0.000

412-01001  
 

1,367.000

SY  

95.00000 0.000.000

0.00

0385 *BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

152.000

LF  

65.00000 0.000.000

0.00

0390 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 0.000

0.000

601-03041  
 

16.500

CY  

2,500.00000 0.000.000

0.00

0395 *REINFORCING STEEL 0.000

0.000

602-00000  
 

1,858.000

LB  

5.00000 0.000.000

0.00

0400 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

474.000

LF  

5.00000 0.000.000

0.00

0405 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

1,041.000

SF  

10.00000 0.000.000

0.00

0410 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

SF  

10.00000 0.000.000

0.00

0415 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

84.500

SF  

15.00000 0.000.000

0.00

0420 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

546.000

SF  

10.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0201 GRAND AVENUE F-07-A 

0425 *TRAFFIC CONTROL SUPERVISOR 0.000

3.000

630-00002  
 

25.000

DAY 

300.00000 900.003.000

900.00

0430 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

35.00000 0.000.000

0.00

0540 ADDED ITEM (LUMP SUM)/ MCR 2 REVISED PHASING, N. 
APPROACH STR F-07-A

0.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 0.000.000

0.00

CAT 900.00900.00344,051.32CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0435 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 0.000

0.000

202-00450  
 

13.050

SY  

100.00000 0.000.000

0.00

0440 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 0.000

0.000

202-00454  
 

8.500

SY  

260.00000 0.000.000

0.00

0445 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 0.000

0.000

202-00456  
 

0.000

SY  

130.00000 0.000.000

0.00

0450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

350.00000 0.000.000

0.00

0455 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00502  
 

0.000

CY  

1,200.00000 0.000.000

0.00

0460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00503  
 

62.100

SY  

130.00000 0.000.000

0.00

0465 *REMOVAL OF EXPANSION DEVICE 0.000

0.000

202-00504  
 

35.000

LF  

225.00000 0.000.000

0.00
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PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0470 *STRUCTURAL STEEL 0.000

0.000

509-00000  
 

300.000

LB  

10.00000 0.000.000

0.00

0475 *BRIDGE COMPRESSION JOINT SEALER 0.000

0.000

518-00000  
 

211.000

LF  

31.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE BRIDGE COMPRESSION JOINT SEALER 0.000

0.000LF  

10.25000 0.000.000

0.00

0480 *BRIDGE EXPANSION DEVICE (0-15 INCH) 0.000

0.000

518-01015  
 

35.000

LF  

1,600.00000 0.000.000

0.00

0480 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-15 INCH) 0.000

0.000LF  

1,272.00000 0.000.000

0.00

0485 *SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

58.000

LF  

8.00000 0.000.000

0.00

0490 *CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

4.400

CY  

265.00000 0.000.000

0.00

0495 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

SY  

25.00000 0.000.000

0.00

0500 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

5.00000 0.000.000

0.00

0505 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

2.50000 0.000.000

0.00

0535 ADDED ITEM (EACH)/ MCR 1 RAPID STRENGTH GROUT 0.000

0.000

900-00007  
 

150.000

EACH

18.25000 0.000.000

0.00



CONTID: C12238         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 12238-BID    ESTIMATE RUN 03/06/2001

PROJECT: NH 0702-217                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:22:04

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES IN GLENWOOD CANYON 

0545 F/A MCR 3 SIDEWALK REPAIR"SHOSHONE RAFT LAUNCH" 0.000

0.000

700-70035  
 

3,045.450

F A 

1.00000 0.000.000

0.00

0560 F/A MCR LI #6  CORRECTS MCR LI #3 OVERPAYMENT 0.000

0.000

700-70035  
 

-255.560

F A 

1.00000 0.000.000

0.00

0575 BEARING DEVICE (TYPE III) CMO 2 0.000

0.000

512-00103  
 

4.000

EACH

13,087.50000 0.000.000

0.00

CAT 0.000.00144,511.39CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

7,500.00000 0.000.000

0.00

0515 FIELD LABORATORY (CLASS 2) 0.000

0.000

620-00012  
 

0.000

EACH

11,200.00000 0.000.000

0.00

0520 SANITARY FACILITY 0.000

0.000

620-00020  
 

2.000

EACH

500.00000 0.000.000

0.00

0550 ADDED ITEM (LUMP SUM)/ ELECTRICAL INSTALLATION - SUPER
LAB (MCR LI.4)

0.000

0.000

900-00014  
 

1.000

L S 

1,625.00000 0.000.000

0.00

0555 ADDED ITEM (LUMP SUM)/ RETURN TESTING LABORATORY MCR 
LI.5

0.000

0.000

900-00014  
 

3,500.000

L S 

1.00000 0.000.000

0.00

CAT 0.000.006,125.00CURRENT AMT0400 $ $ $

CAT NO0680 MISCELLANEOUS (SUPPLY HBP) 

0525 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

44.00000 0.000.000

0.00

CAT 0.000.000.00CURRENT AMT0680 $ $ $

$ 7,555.757,555.75$9,990,722.16$CURRENT AMTPROJECT TOTAL


